




# **OVERALL FIBER CONSTRUCTION THROUGH MARCH '21**







#### \*Includes fibers areas that have construction completed and turned over for QC

## **FIBER AREAS UPDATE**

### Monthly info / highlights

- Over 29.4 miles of fiber were installed in March, along with 322 vaults and 606 flowerpots (smaller vaults).
- Project to date: 447.5 miles of fiber have been installed along with 7,107 vaults and over 12,807 flowerpots.
- Extreme cold temperatures in early 2021 resulted in limited Connexion underground construction and an increase in temporary drop installations to homes. As weather conditions are improving, our crews are returning to permanently bury these lines.
- All construction work occurs in the public right-of-way (ROW) or existing utility easements. Our crews do their best to minimize damage to landscaping and irrigation systems. When damage does occur, please call our Help Line at 970-674-7800 for assistance.





Total Construction Budget \$109,217,775 **73.2%** 



Spent to Date \$80,032,246

Total Bore Length 2,536,272 ft



Completed Bore Length 2,193,389ft

Total Fiber Pulled through Conduit 4,952,640 ft



Completed Fiber Pulled through Conduit 2,362,802ft

Total Fiber Area\* 357



Total Fiber Area Construction Completed 129

\*A Fiber Area on average serves 225 homes

# **FINANCES**

### **Connexion YTD Budget to Actual as of March '21**

	BUDGET	ACTUAL	BETTER / (WORSE)
Operating Revenues*	\$1,978,739	\$889,229	\$(1,089,510)
Operating Expense**	\$3,196,374	\$1,268,733	\$1,927,642
Net Operations	\$(1,217,635)	\$(379,504)	\$838,131
Investment Income	\$142,578	\$385,677	\$243,099
Net Total	\$(1,075,057)	\$6,173	\$1,081,231
	BUDGET	PROJECT TO DATE	REMAINING
Construction Budget	\$109,217,775	\$80,032,246	\$29,185,529

<sup>\*</sup> Excludes investment earnings on bond proceeds

\*\* Excludes Depreciation

As we enter in to the third year of Connexion's rollout, our deployment is on track for construction completion in Q4 2022.

- Operating revenues are less than budgeted, as are the operating expenses for March. Resulting in a positive net effect of \$838 K.
- Net total (operating cashflow) was \$1.08 M positive compared to budget, driven primarily by lower operating expenses and positive investment income.
- We are approximately 73% spent on Construction Budget, reflecting the increase in boring and operating crews in 2021.











